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Project Management Plan Overview 
This Project Management Plan (PMP) defines how the Stonecrest Freight Cluster Plan (FCP) will be executed, 

monitored, and controlled. The PMP will serve as a guide to the consultant team in managing the project and 

clearly defines the scope and services to meet the expectations of the City of Stonecrest. The outcome of the FCP 

is to: 

1. Promote a safe, balanced transportation environment for freight and multimodal travel.  

2. Promote efficient transportation solutions. 

3. Identify land uses and target industries that support compatible future growth and development. 

4. Promote economic development. 

Coordination with the regional planning process will help ensure that the FCP is based on both regional goals and 

sound technical analysis. The following sections of this PMP summarize the administrative aspects of the project 

and the Scope of Services.   

Project Team Organization 
Metro Analytics is the lead consultant with technical support from Atlas Technical Consultants (Atlas), Planners for 

Environmental Quality (PEQ), and KB Advisory Group (KBAG). This team's unique skill sets include, but are not 

limited to, cargo-oriented development, freight data management, public and private sector outreach, and 

innovative design capabilities. These skills provide a balanced, in-depth knowledge base from which to develop a 

well-balanced FCP for future freight solutions.  

Per the table in Appendix A, the management team will consist of the following key personnel:  

• Wade Carroll, Project Manager – As the Project Manager, Mr. Carroll will be the primary point of contact 

for the project for the client, ARC, and other agencies or interested parties regarding the project.  His 

responsibilities will include overseeing all the tasks within the scope and ensuring all tasks are completed 

fully within the schedule and budget associated with each task. 

• Chandler Duncan, Principal in Charge – Mr. Duncan will be responsible for ensuring responsible business 

practices between the Metro Analytics team and Stonecrest. This includes ensuring client satisfaction, 

timely delivery of quality work products, and the provision of the full range of services as defined within 

the Scope of Services.  

• Vincent Matheney, Deputy Project Manager – Mr. Matheney will focus his efforts on administrative 

issues such as invoices and progress reports and coordination with the team members on project 

deliverables to ensure adherence to scope, schedule, and budget. He will oversee the production of all 

major deliverables and assist Mr. Carroll with project management, coordination, and outreach activities.  

• Tony Furst, QA/QC Officer – Mr. Furst will ensure clear, concise, quality deliverables throughout the 

Stonecrest process. In this role, he will review not only the overall presentation and readability of the 

document but also its adherence to the FCP Scope of Services.  
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Scope of Services, Schedule, and Key Deliverables 
The Metro Analytics team understands that the FCP is focused on providing a safe, balanced transportation 

environment for freight and multimodal travel, encouraging economic development, and developing a cost-

effective opportunistic work program that coordinates ongoing and future projects. This, in turn, will serve to 

increase the business competitiveness of the Stonecrest area and the Atlanta region. During the development of 

the FCP, the consultant team will focus on two industrial areas, the Lithonia Industrial Park and the Park 

Central/Panola Road Corridor. Each of these has distinct challenges, including the need for redevelopment, land 

use compatibility issues, and roadway infrastructure unsuitable for freight traffic. The study area will be evaluated 

by assessing the existing infrastructure and defining needs, identifying and assessing potential projects, and 

making final recommendations. A traffic study will be conducted to identify key intersections and define 

operation improvements that will help freight mobility and access in Stonecrest. A best practices review will 

provide potential proven strategies and ways that these strategies might be appropriately applied to Stonecrest to 

improve the freight environment and help define sustainable infrastructure development. Finally, the study will 

validate these findings and project recommendations through a thorough stakeholder involvement process and 

activities.  

This PMP provides a truncated version of each task for ease of readability; the full Scope of Services is presented 

in Appendix B. The anticipated completion dates are noted for each task and are reflected in the project schedule 

on page 3. The seven primary tasks are scheduled to take approximately 12 months to complete, with a focus on 

developing a draft final work program in May 2024. This is to allow sufficient time for review from multiple project 

partners (City of Stonecrest staff and ARC) during June 2024 and ensure consensus on the Final Recommendations 

Report. The report will be finalized in late July 2024.  

Task 1 – Project Management – This task prescribes how the FCP will be managed throughout its duration. This 

task includes the development of this PMP and, as such, sets the process for project coordination and 

documentation. This task includes the development of the Stakeholder Coordination and Outreach Plan to guide 

the activities of Task 2.  

Key Deliverables and Anticipated Completion Dates 

• Project Management Plan (Draft and Final) – Anticipated Completion: July 7, 2023 

• Stakeholder Engagement and Outreach Plan (Draft and Final) – Anticipated Completion:  July 7, 2023 

Task 2 – Engagement – This task operationalizes the Stakeholder Coordination and Outreach Plan from Task 1 and 

includes activities specifically associated with gathering meaningful input from key stakeholders and interested 

Stonecrest citizens to guide the content of the FCP. Activities will include developing a Steering Committee 

consisting of community and business leaders that will provide input on major milestones of the FCP.  Two public 

forums and community surveys will be held to broaden input opportunities. In addition, the team will implement 

other strategies to gather feedback based on suggestions from Stonecrest staff and local representatives.   
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Project Schedule 

 

 

 

 

  

 

PROJECT TASKS

Task 1: Project Management

Task 2: Engagement 

Task 3: Best Practices Review

Task 4: Inventory and Assessment 

Task 5: Traffic Study

Task 6: Recommendations

Task 7: Documentation

 - Vision, Goals and Objectives

 - Steering Committee Meetings

 - Public Forums

 - City Briefings/Adoption

Steering Committee Meetings Project Management Plan Inventory and Assessment Report

Optional Steering Committee Meeting (If Needed) Stakeholder Engagement and Outreach Plan Traffic Study Report

Public Forums Summary of Public Involvement Activities Recommended Work Program/Policy Recommendations

City Briefings Vision, Goals and Objectives Recommendations Final Report and Executive Summary

Adoption by City Best Practices Report Denotes Internal Review Period

Nov '23 Dec '23 Jan '24Jun '23 Jul '23 Aug '23 Sep '23 Oct '23 Feb '24 Mar '24 Apr '24 May '24 Jun '24

5

3 3

5

8

7

8

9

66

7

9

2 2

4

44

5

6

3

2 7

8

9

1 1
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Task 2 Key Deliverables and Anticipated Completion Dates 

• Freight Cluster Plan Vision, Goals, and Objectives (Draft and Final) – Anticipated Completion: September 

29, 2023 (following validation at Steering Committee Meeting #1) 

• Summaries of Community Engagement Activities – Anticipated Completion: Throughout the project 

• Project Web Page on the Stonecrest site – Ongoing activity 

• Summary of Public Outreach Activities (Draft and Final)– Anticipated Completion: May 15, 2024 (As 

component of Recommendations Final Report) 

Task 3 – Best Practices Review – This task involves the review of best practices from throughout the state and 

the U.S. for the effective planning for freight-related infrastructure that are most relevant to the study area. The 

subject matter will include best practices for local freight planning methods, Intelligent Transportation Systems 

(ITS) advancements, innovative land use solutions, and innovations within the supply chain and logistics field.   

Task 3 Key Deliverables and Anticipated Completion Dates 

• Best Practices Report (Draft and Final) – Anticipated Completion: January 2, 2024 

Task 4 – Inventory and Assessment – This task includes a thorough inventory of relevant data and factors that 

influence freight mobility and industrial development throughout Stonecrest. This data includes a wide range of 

factors such as roadway characteristics, travel patterns, land use/development trends, demographic factors, 

crash history, transit, bike/pedestrian infrastructure, travel demand management (TDM) programs, intelligent 

transportation systems (ITS), vulnerable transportation assets, etc., that influence freight mobility and demand.  

Task 4 Key Deliverables and Anticipated Completion Dates 

• Inventory and Assessment Report (Draft and Final) – Anticipated Completion: January 16, 2024 

Task 5 – Traffic Study – This task includes a detailed assessment of Stonecrest’s roadway network to identify 

specific improvements that will best serve freight mobility and promote economic development. The analysis 

will include the identification of insufficient capacity, inadequate roadway design and/or signalization, and/or 

inefficient truck routing. More specifically, the FCP will address design issues such as queue lengths, timings, 

turning movements, horizontal & vertical sight distances, radii, etc. Synchro software will be used to assess and 

identify intersection needs based on inputs from the ARC regional travel demand model. 

Task 5 Key Deliverables and Anticipated Completion Dates 

• Traffic Study Report (Draft and Final) – Anticipated Completion: March 1, 2024 

• Traffic Study Analysis Files – Anticipated Completion: March 1, 2024 

Task 6 – Recommendations – This task involves the development of the FCP recommendations to be carried 

forward concerning transportation, land use, and economic development. Activities will include the 

development of a detailed, prioritized work program of anticipated revenues and cost estimates based on 

recent expenditures for similar projects. The deliverable will include recommendations for land use and 

economic strategies and fiscally constrained short-term and fiscally unconstrained long-term improvements in 

relation to freight mobility needs. The recommendations will be vetted through community engagement, 

consider innovative projects, and incorporate previous and ongoing plans. 
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Task 6 Key Deliverables and Anticipated Completion Dates 

• Fiscally Constrained Short-Term Action Plan (Draft and Final)– Anticipated Completion: April 1, 2024 

• Fiscally Unconstrained Long-Term Vision Project List (Draft and Final) – Anticipated Completion: April 1, 

2024 

Task 7 – Documentation – This task will develop the final deliverables for the FCP in a visually pleasing and easily 

understandable format. The deliverables will be developed in both print and electronic formats that allow for 

seamless online publication and access. Proposed intersection improvements resulting from the Traffic Study 

will be presented in a schematic diagram that presents an aerial background so the proposed improvement can 

clearly be seen against current conditions.  

Task 7 Key Deliverables and Anticipated Completion Dates 

• Recommendations Final Report (Draft and Final) – Anticipated Completion: May 31, 2024 

• Executive Summary (Draft and Final) – Anticipated Completion: May 31, 2024 

Project Control Structure 

Communications Protocol 
All team communications with Stonecrest will be directed through the Project Manager (PM), Wade Carroll. All 

initial inquiries requiring communications with Stonecrest staff, ARC, staff, and/or other stakeholders are to be 

coordinated through the PM. Internal team discussions are encouraged and only require the PM to be copied on 

communications as appropriate.  The contact information of key personnel is in Appendix A.  

Cost Control Plan 
The cost control attributes of this project include allocation of budget by task and billing by percent complete 

invoicing details. The contract stipulates the following terms for progress payments:  

• Metro Analytics will submit monthly progress reports and accompanying invoices to the City of 

Stonecrest in Portable Document Format (PDF). 

• Progress payments are made to Metro Analytics for percent complete on each of the approved 

deliverables and performance of the contract requirements. 

• Subconsultants will submit monthly progress reports and accompanying invoices to Metro Analytics.  

Invoicing and Progress Reporting 
Invoices for Metro Analytics will be generated every month and transmitted to Stonecrest shortly thereafter. In 

addition, all invoices:  

• Will be accompanied by a detailed progress report that calls out specific activities associated with each 

of the seven tasks in the Scope of Services.  

• Will include copies of invoices from sub-consultants that are part of the overall invoice for that month. 

• Will reflect charges by the individual tasks within the Scope of Services to ensure compliance with the 

budget allocations overall master agreement between ARC and the City of Stonecrest.   
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Quality Control Plan 
The production of quality products and deliverables by the Metro Analytics Team is our number one goal. All 

documents produced by the team, whether for transmittal to Stonecrest, stakeholder, another consulting firm, 

or for public distribution, will be reviewed by independent senior-level team staff. This serves to ensure 

deliverables:  

• Are well-edited and of utmost professional quality 

• Have considered innovative and/or best practices in their development 

• Fully meet the scope of services associated with that deliverable 

The QA/QC process has three review points:  

Step in Process Responsible Party 

Initial review upon document completion, a 
thorough review for grammar, writing 
convention, and overall satisfaction of the Scope 
of Services associated with the deliverable.  

Vincent Matheney – Deputy Project Manager 

Review for quality of analysis, relevance to the 
overall mission of the FCP, and reflection of input 
received from the client and/or stakeholders.  

Wade Carroll – Project Manager 

Review for the overall presentation and 
readability of the document as well as double-
check adherence to the FCP Scope of Services. 

Tony Furst – QA/QC Officer 

 

Stonecrest Coordination 
Coordination meetings and/or calls with Stonecrest staff will be monthly on the second Monday of the month, 

commencing with the kickoff meeting on June 12, 2023. Additional meetings will be scheduled on an as-needed 

basis if an issue demands.  It is understood that some calls will need to be rescheduled, given other 

commitments. Unless otherwise noted, coordination will take place via Microsoft Teams. 
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Roles and Contact Information of Key Team Members 
Client and Partner Agency Contacts* 

Name Organization Role Phone # Email 
Hari Karikaran City of Stonecrest City Engineer 770-316-1076 hkarikaran@stonecrestga.gov 

Daniel Studdard ARC Regional Project Coordinator 470-378-1594 DStuddard@atlantaregional.org 

* Please reference communication protocol specified in the PMP when reaching out to client and agency contacts. 

 

Core Internal Team Members 

Name Organization Role Phone # Email 
Wade Carroll Metro Analytics Project Manager, Transit and Commute Options 

Lead, Outreach Support 
404-566-1033 wcarroll@metroanalytics.com 

Vincent Matheney Metro Analytics Deputy Project Manager, Truck Parking Lead 330-983-3030 vincent@metroanalytics.com 

Tony Furst Metro Analytics QA/QC Officer 703-606-7007 tfurst@metroanalytics.com 

Chandler Duncan Metro Analytics Principal In Charge 704-280-7858 cduncan@metroanalytics.com 

Steven Fleck Metro Analytics  Prioritization, Travel Demand Modeling Lead 408-338-8725 sfleck@metroanalytics.com 

Amiy Varma Metro Analytics  Best Practices Lead 717-154-4057 avarma@metroanalytics.com 

Matt Preisler Metro Analytics Intermodal Freight Support 513-520-3920 mpreisler@metroanalytics.com 

Alan Chapman Atlas Work Plan Development Co-Lead 770-263-5945 alan.chapman@oneatlas.com 

Todd Long Atlas Project Advisor, GDOT Coordination 770-263-5945 Todd.Long@oneatlas.com 

Robinson Nicol Atlas Traffic Study Lead 770-263-5945 Robinson.nicol@oneatlas.com  

David Fairlie Atlas Signalization and ITS Analysis 770-263-5945 David.fairlie@oneatlas.com  

Christopher M. Parypinski Atlas Design Considerations, Cost Estimates 770-263-5945 Chris.paypinski@oneatlas.com  

Inga Kennedy PEQ Outreach Lead 678-428-2070 inga@peqatl.com 

Marla Hill PEQ Outreach Support, Independent QA/QC 404-791-1900 mhill@peqatl.com  

Stan Reecy KBAG  Land Use and Industrial Development Lead 404-845-3550 stan@kbagroup.com 

Jonathan Gelber KBAG  Industrial Development Best Practices 404-845-3550 jonathan@kbagroup.com  
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mailto:DStuddard@atlantaregional.org
mailto:wcarroll@metroanalytics.com
mailto:vincent@metroanalytics.com
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mailto:Todd.Long@oneatlas.com
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mailto:David.fairlie@oneatlas.com
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Task 1: Project Management 

The outcomes of this task are the establishment of a Project Management Team, development of a 

Project Management Plan, and development of a Stakeholder Engagement and Outreach Plan. 

The Project Management Plan will identify those agencies and organizations which must be involved in 

the overall direction of the plan development process due to the critical nature of their financial, 

technical and/or political support. These key stakeholders will constitute the Project Management 

Team. The Project Management Plan will establish protocols for communicating and sharing data, 

drafting materials for review, and developing other resources within the Project Management Team. A 

schedule for meetings of the team will be established and preliminary dates for key work task 

milestones and decision-making points will be defined. 

The Stakeholder Engagement and Outreach Plan will be developed and approved by the Project 

Management Team prior to significant work being undertaken on subsequent tasks. The Stakeholder 

Engagement and Outreach Plan will identify key individuals, agencies and organizations whose 

participation will be critical in properly addressing the various elements and emphasis areas defined in 

the work program. Outreach techniques to effectively involve these stakeholders will be defined.  

The Stakeholder Engagement and Outreach Plan will also establish how members of the general public 

and leadership and staff from private sector stakeholders will be engaged throughout the process and 

have the opportunity to contribute meaningful input prior to final decisions being made. 

Deliverables: 

• Project Management Plan (Draft and Final) 

• Stakeholder Engagement and Outreach Plan (Draft and Final) 

Task 2: Engagement 

The most effective methods to involve private sector stakeholders of the freight and logistics industry as 

well as a diverse range of the general public in the plan development process will be developed for the 

Stakeholder Engagement and Outreach Plan in Task 1. Specific direct engagement techniques, such as 

stakeholder interviews, online and/or intercept surveys, online mapping tools, advisory committees, 

technical committees, open houses, workshops, and charrettes will be defined at the discretion of the 

Subgrantee and through consensus of the Project Management Team. Since all freight movement is 

regional, the engagement efforts shall include presentations and opportunities for input at three ARC 

Freight Advisory Task Force meetings. 

The portfolio of techniques employed will be designed to maximize the potential for a broad range of 

private sector stakeholders and the public to participate and add value to the planning process. In 

particular, the outreach process should seek input from local business leaders, staff that work at local 

industrial businesses, and truck drivers who regularly travel in the study area. Efforts to engage those 

community members who have traditionally been underrepresented in the transportation decision 

making process, or will be most directly impacted by recommendations, will be emphasized. Private 

sector stakeholders and the public will be permitted the opportunity to review draft deliverables related 
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to the inventory and assessment of the transportation system and plan recommendations prior to those 

deliverables being finalized. 

An early deliverable of engagement and outreach activities will be to define the desired long- term 

outcomes which implementation of the Freight Cluster Plan will help support. These outcomes must 

support the regionally defined vision of World-Class Infrastructure, a Competitive Economy, and Healthy 

Livable Communities as adopted in The Atlanta Region’s Plan. The regional vision will be scaled and 

interpreted as appropriate to be more directly applicable and responsive to the unique characteristics of 

the study area. The locally desired outcomes may be expressed in terms of a vision statement, goals, 

and objectives, or may use a different nomenclature which resonates more strongly with community 

members. 

Information on the process, schedule, draft and final deliverables, and opportunities for engagement 

will be readily accessible at all times throughout plan development via a project website. Access to the 

site will be available through the Subgrantee’s main website in a direct and logical manner. 

Deliverables: 

• Statement of Freight Cluster Plan Vision, Goals, and Objectives 

• Robust Community Engagement Activities 

• Project Website 

Task 3: Best Practices Review 

Early in the planning process, conduct a high-level review of best practices for freight planning to 

provide direction during the remainder of the planning efforts. Topics of this review may include: 

• Local freight planning methods, including transportation planning and traffic operations focused 

on efficient freight movement 

• ITS, changing technology, and other transportation innovation that may impact freight 

movement 

• Managing land use conflicts between industrial and non-industrial land uses, particularly 

residential land uses 

• Transportation innovation within the supply chain and logistics field which may impact the 

transportation system, focused on the private sector and/or public-private partnerships 

Deliverables: 

• Best Practices Report (Draft and Final) 

Task 4: Inventory and Assessment 

The Freight Cluster Plan shall include a detailed inventory of existing conditions and an assessment of 

current and future needs for the study area. Because of the related nature of inventory and assessment 

activities, these two tasks shall be combined for analysis and documentation purposes. 

The inventory shall begin with a review of previously completed local, regional, and state plans that are 

relevant to the study area. The implementation of previous plans that included the study area, as well as 
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other ongoing capital and maintenance projects in or adjacent to the study area, shall be documented as 

part of this task. 

Data related to the existence, condition, and performance of the transportation network within the 

study area will be collected and documented. Data collection for the Freight Cluster Plan shall include 

the following core elements: 

1. Transportation System State of Good Repair / Maintenance 

2. Roadways 

3. Multimodal crash history 

4. Transit Infrastructure and Operations 

5. Bike/Pedestrian Infrastructure 

6. Transportation Demand Management (TDM) Programs 

7. Technology / Intelligent Transportation Systems (ITS) / Connected and Autonomous Vehicle 

Infrastructure 

8. Vulnerable Transportation Assets 

9. System Performance Monitoring and Reporting Program 

In addition to the aforementioned core elements, additional data shall be collected on the following 

aspects of freight transportation: 

1. Designated truck routes – local, regional, state, and national 

2. Routes with truck prohibition 

3. Freight origin/destination patterns 

4. Bridges – sufficiency ratings, weight restrictions, and low bridges 

5. Authorized and unauthorized truck parking locations for overnight and staging needs 

6. Rail crossing locations and safety issues 

7. Freight rail facilities – intermodal, bulk transfer, and carload 

8. Relevant truck related signage 

9. Other intermodal facilities (air and pipeline), if present 

10. Locations of alternative fuel facilities – CNG, LNG, electric 

11. Major generators of truck trips 

12. Locations for potential growth, with a focus on industrial growth 

13. Existing land use/zoning conflicts between industrial and residential areas 

14. Job accessibility options for individuals that don’t own a car 

15. Other relevant data specific to the study area, including existing stormwater infrastructure along 

public roadways, and issues related to freight movement and localized flooding. 

The inventory and assessment shall also consider changes in industrial development design and 

operations and the overall supply chain and logistics industry. This may include the impacts of high-cube 

warehouse design, growing use of automation in warehouses/distribution centers, operational and 

staffing changes related to e-commerce fulfillment centers, and other related issues. Industrial 

developments of today and in the future will be very different from industrial developments in the past, 

and these changes should be considered as part of the assessment. 
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Using data and information gathered in the inventory, as well as input from technical staff, stakeholders, 

and the public, elements of the transportation system will be assessed to determine both existing and 

potential future conditions. The assessment will address both strengths and shortcomings of the system 

and the ability of existing facilities and services to meet the study area’s needs. The assessment process 

may use any combination of regional and local area travel demand models, analytical tools, and 

methodologies which best suits the characteristics and issues of the study area and produces useful 

information in a cost-effective manner. 

In addition to data on transportation facilities and policies, this task will include an assessment of how 

the City of Stonecrest and other jurisdictions within the study area’s boundaries currently fund 

transportation. This will also incorporate transportation funding trends at the state and federal levels. 

Deliverables: 

• Inventory and Assessment Report (Draft and Final) 

Task 5: Traffic Study 

A traffic analysis of key intersections and corridors within the study area shall be conducted to identify 

locations of traffic congestion, operational issues, and potential recommendations. The traffic analysis 

shall follow current Highway Capacity Manual (HCM) methodology, and shall determine intersection 

Level of Service (LOS) at key intersections. Traffic count data used for this study must be no more than 3 

years old at the time the analysis is being conducted. Traffic counts will be conducted, as needed, for 

this study, including: 

• AM and PM peak hour intersection turning movement traffic counts 

• Additional off-peak turning movement traffic counts, if needed due to local conditions 

• Vehicle classifications counts, and/or 

• Average Annual Daily Traffic (AADT) counts 

An Existing Conditions analysis will be conducted using the AM and PM Peak hour turning movement 

count data. A future year traffic analysis will be conducted using traffic volumes projected 10 years after 

the Existing Conditions analysis. Future year traffic volumes will be developed using historic growth 

rates, projected growth rates from the ARC regional travel demand model, ITE trip generation rates for 

planned developments, or a combination of these and other relevant data sources. 

For each analysis timeframe, potential changes to lane geometry and/or operations shall be developed 

and analyzed for any intersections with a failing LOS so that the intersection may operate with an 

acceptable LOS. Other potential changes may be analyzed as additional alternatives as needed. 

An operational and geometric design field review shall be conducted of key intersections and corridors 

as a part of the traffic study. This review shall focus on the overall traffic conditions in the study area as 

well as specific design and operations issues related to freight movement. At a minimum, the field 

review shall include the following: 

• Identification of discrepancies between the existing condition traffic analysis results and the 

field conditions 
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• Queue lengths for turning movements that impact intersection operations 

• Signal timing, phasing, and coordination along key corridors 

• Intersection turning radii, median, and shoulder design issues 

• Unsignalized intersection and driveway turning conflicts 

• Horizontal and vertical sight distance issues 

• Adequacy of signage and lighting 

• Other local issues identified during the planning process 

The results of the field review shall be documented with a focus on how issues identified in the field may 

impact the study area’s traffic conditions and multimodal safety. The documentation shall include key 

intersections and corridors that are a part of the traffic analysis as well as unsignalized intersections, 

driveways, and mid-block locations that are not part of the traffic analysis but have design or 

operational problems. 

Deliverables: 

• Traffic Study Report (Draft and Final), including raw traffic count data 

• Traffic analysis files (i.e. Synchro, CORSIM, VISSIM, etc.) 

Task 6: Recommendations 

Recommendations may take a variety of forms and the precise outcomes will be dictated by the level of 

emphasis placed on each cluster plan element. The Recommendations may include any issues identified 

in the inventory and assessment task, traffic operations changes identified as part of the traffic study, 

and policy changes. Recommendations shall consider innovation and new technology wherever 

practical. Regardless of the unique needs and priorities of the Subgrantee, the following general 

outcomes shall be achieved: 

• Fiscally Constrained Short-Term Action Plan: Five to ten year fiscally constrained list of 

transportation projects, policies, and action steps which reflect currently available funding 

sources and feasible policy actions that can be taken by the Subgrantee and by local government 

jurisdictions in the study area. 

• Fiscally Unconstrained Long-Term Vision Project List: Prioritized list of transportation projects, 

policies, and action steps necessary to support the visions for infrastructure, economic 

development, and strong communities established by the community. This project list does not 

have to be fiscally constrained, and it may be broken into two tiers. Along with the Short-Term 

Action Plan, this will result in three tiers of recommended projects, policies, and action steps. 

• Recommendations shall: 

o Be vetted through a robust community engagement process and formally adopted by 

local government policy officials as part of the final plan. 

o Leverage and complement regional facilities, services and programs to address local 

needs and priorities. 

o Consider innovative projects, technology advances, connected and autonomous 

vehicles, and changes in the supply chain and logistics industry. 
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o Knit together previous plans and projects identified at the community level through 

Comprehensive Transportation Plans (CTPs), Livable Centers Initiative (LCI) studies, 

county/city Capital Improvement Programs (CIP), Community Improvement District 

(CID) work programs, corridor studies, and other initiatives previously undertaken 

within the study area. 

The Short-Term Action Plan shall be developed with a focus on implementation. Two to five High Priority 

projects shall be identified within the Short-Term Action Plan. These are projects that will move into 

implementation first. Additional data shall be provided in the Recommendations Final Report on these 

projects to assist with potential grant applications, including the purpose of the project, a more detailed 

cost estimate, issues that may increase cost (i.e. wetlands, bridges/culverts, utility relocations), and 

other related data. 

Deliverables: 

• Fiscally Constrained Short-Term Action Plan (Draft and Final) 

• Fiscally Unconstrained Long-Term Vision Project List (Draft and Final) 

Task 7: Documentation 

The planning process shall conclude with the Recommendations Final Report and Executive Summary. 

The Recommendations Final Report shall describe how recommended projects, policies, and actions 

were developed, evaluated, and prioritized, and will include the Fiscally Constrained Short-Term Action 

Plan and the Fiscally Unconstrained Long-Term Vision Project List. Summary information from previously 

submitted deliverables shall be included as needed to support the development of the Action Plan and 

Project List. A user-friendly Executive Summary will be prepared that explains the key recommendations 

and conclusions. 

Deliverables: 

• Recommendations Final Report (Draft and Final) 

• Executive Summary (Draft and Final) 

The use of innovative and creative approaches to documentation is encouraged. ARC shall be provided 

with electronic copies of each interim deliverable and the final plan. The plan website shall remain 

active for a minimum of five years or until the next plan update, whichever comes first. 

If it is desired to deactivate the site for any reason prior to either of these milestones, advance 

coordination with ARC is required so that electronic versions of plan documents can be archived 

appropriately. 

To the extent possible, system inventory and assessment data, as well as the final project 

recommendations, should be mapped in ArcGIS. Relevant shapefiles shall be provided to ARC upon 

completion of the Freight Cluster Plan. Mapped information developed in other software, whether 

conceptual in nature or geographically accurate, shall also be provided, in either the original source 

format or exported into an intermediate format usable by ARC. 
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The minimum required deliverables for the completed plan, as defined in this work program and which 

will collectively constitute the City of Stonecrest Freight Cluster Plan, are the: 

• Project Management Plan 

• Stakeholder Engagement and Outreach Plan 

• Inventory and Assessment Report 

• Traffic Study Report 

• Fiscally Constrained Short-Term Action Plan 

• Fiscally Unconstrained Long-Term Vision Project List 

• Recommendations Final Report 

• Executive Summary 

• Traffic analysis files (i.e. Synchro, CORSIM, VISSIM, etc.) 

• Word and/or In-Design, PDF, Excel, ArcGIS, and other relevant electronic files 

• A copy of adopting resolution(s) shall also be provided to ARC. 

 

 


