

FY 2019 Phase 2 Stonecrest Resurfacing Schedule

Order	Week of (tentative)	STREET	FROM	TO	Stonecrest District
1	3-Sep	ROCKLAND RD	Evans Mill Road	Klondike Road	5
1	9-Sep	THOMPSON MILL RD	City Limits	Panola Rd	2/3
1	16-Sep	THOMPSON MILL RD	City Limits	Panola Rd	2/3
1	23-Sep	SALEM RD	Panola Road	Evans Mill Road	4
1	30-Sep	SALEM RD	Panola Road	Evans Mill Road	4
1	7-Oct	SALEM RD	Browns Mill Rd	Panola Rd	4
1	14-Oct	SALEM RD	Browns Mill Rd	Panola Rd	4

	Mill & Overlay
	Full Depth Reclamation